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Progress Tracking for Louisiana Statewide Transition Plan 
2016 Q4 

 

I. Louisiana Office of Aging and Adult Services 

A. OAAS Update to Louisiana Work Plan Master 

 
Public & Stakeholder Engagement 

Action Step Date(s) and 
Status 

Plan Update Narrative 

Convene interagency group to manage 

planning process 

Began 9/22/14 
and continuing 
through 3/2019 

Meetings were held on the following dates to discuss transition plan 

action steps and revisions to the transition plan requested by CMS:  

10/26* and 11/14. 

* Interagency STP Workgroup Meetings to discuss responses to 

CMS and revise the STP to meet CMS requirements.  Included in 

these meetings were discussions to coordinate timelines where 

possible. 

Develop and update website on a regular basis 

on external stakeholder comments 

10/01/14 –

3/20/19 
The OAAS website is continually updated with new or revised 

documents to reflect actions and work completed towards the 

transition plan. 

Program Offices posted a revised STP Work Plan Master on their 

respective websites for public comment on 10/26/16. 

No public comments were received during the 30 day public notice 

period. 

Support ongoing stakeholder 

communications. 

11/19/14-

3/20/2019 

Held public forum (including OAAS stakeholders) on 11/19/14 and 

continuing as needed through 3/2019.  Stakeholders are informed of 
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STP’s progress through provider association meetings, OAAS 

quarterly provider meetings, and support coordination executive 

meetings.  

Website updated 10/26/16 with changes to Louisiana Work Plan 

Master. 

Reach-out to providers and provider 

associations to increase understanding of rule 

and maintain open lines of communication. 

3/13/15-

02/2017 

Provider outreach continued through September 2016 for Louisiana 

Work Plan Master public comment and will continue through 

February 2017 to complete validation and remediation work. 

Collect all public comments. Synthesize 

comments and develop responses to 

comments. 

11/13/14 -

10/14/16 

 

 

Second round of public notice: 9/14/16-10/14/16. Responses to 

comments and incorporation into STP will be completed by 

10/30/16. The public notice of the Louisiana Master Plan was made 

available in electronic and non-electronic format.  

 

Continued Community Outreach Began 9/22/14 

and continuing 

through 

3/2019 

Continue to meet with participants, family members, providers, 

support coordinators, and stakeholders, and providers to provide 

updates on the progress of STP activities. Contact methods include 

provider quarterly meetings, support coordinator executive 

meetings, conferences, correspondence, website updates, newspaper 

announcements and general meetings. 

 

Systemic Assessment & Remediation 

Review licensure, certification, policy and 

procedures, and provider qualifications 

11/16/15-

9/1/16 

Crosswalk revised 7/22/16 and 9/1/16 incorporating guidance from 

CMS (See Louisiana Statewide Transition Plan Appendix B for 

systemic review). 

 

Ongoing Monitoring & Quality Assurance 

Develop monitoring instrument to ensure 

ongoing setting compliance. 

Begins 8/1/15 

and ends 

A site visit tool was developed to monitor ADHC HCBS Setting 

compliance in September 2016. ADHC Site visits were completed 



2016 Q4 Page 3 
 

11/30/16. in Quarter 4, 2016.  

 

The non-residential provider site visit tool is available at the 

following link: 

http://dhh.louisiana.gov/assets/docs/OAAS/publications/HCBS/Site-

Specific-Assessment-Validation-Non-Residential.pdf  

  

 

B.OAAS Public Comments Received 10/1/16 – 12/31/16 
No Public Comments were received. 

C. OAAS Summary of Comments: N/A   

  

http://dhh.louisiana.gov/assets/docs/OAAS/publications/HCBS/Site-Specific-Assessment-Validation-Non-Residential.pdf
http://dhh.louisiana.gov/assets/docs/OAAS/publications/HCBS/Site-Specific-Assessment-Validation-Non-Residential.pdf
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II. Louisiana Office for Citizens with Developmental Disabilities  

A. OCDD Update to Louisiana Work Plan Master 

 
Action 

 
Date(s) and Status  Plan Update Narrative 

Support ongoing stakeholder communications 11/2014 and 

ongoing through 

3/2019 

12/31/16 Update 

 10/6-10/7/2016—Provided updates at the State 

Independent Living Council Quarterly meeting 

 10/19/16-Met with provider representative to discuss the 

HCBS regulations.  Answered questions and provided 

interpretation related to understanding of the regulation 

 10/21/16-OCDD Assistant Secretary provided updates 

and identified OCDD’s expectations related to the rule 

 10/25, 10/26, 10/31/2016—Participated in job fairs for 

National Disability Employment Awareness Month 

(NDEAM) 

 11/14/16-Onsite technical assistance with residential 

provider 

 11/15/16-OCDD Assistant Secretary presented on 

OCDD’s vision related to employment and alignment 

with regulation at the Louisiana Association of People 

Supporting Employment First (LA-APSE) Employment 

Symposium 

 11/17/16-State Use Council meeting 

 12/2/16-Technical Assistance visit with LARC 

 12/6/16-State Use Council meeting 

 

Collect all public comments. Synthesize comments and Begin 9/2014 and Update 12/31/16:  No comments received during this period. 
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Action 
 

Date(s) and Status  Plan Update Narrative 

develop responses to comments (Will go into transition 

plan for CMS). 

ongoing through 

3/2019 
 

Program Review and Assessment 

Provider assessments due to LGE offices. 9/30/15 

Adjusted timeframe-

2/5/2016 

Update 12/31/16: 

Continued partnership with LGE offices to get provider self-

assessments. 

Conduct site visits. 
1/1/16 – 3/31/17* Update 12/31/16: Onsite validation visits continued during this 

timeframe.  OCDD Central Office staff conducted the following 

site visits on the following dates:  11/1/16-11/4/16-all 

vocational providers in the Shreveport area; 11/7/16 vocational 

provider in Hammond; 12/5, 12/6, 12/7, 12/8, 12/13, and 

12/16/16 vocational providers in the Baton Rouge area. 

Participant survey due 7/15/16 

Completed first 

phase 

3/31/17* for next 

phase 

Update 12/31/16: Support Coordination continues to complete 

individual experience surveys with all individuals supported in 

HCBS programs.  OCDD staff to compile information and 

make recommendations to providers based on the results next 

quarter. 

Ensuring Providers are Compliant/Remediation 

Technical assistance will be available to providers to 

ensure that the interpretation of the HCB setting rule is 

the same and the provider is implementing necessary 

changes to meet compliance. 

12/1/16 

Reports will be due 

at least quarterly  

Completion date 

will not extend 

beyond 3/17/19 

 

Update 12/31/16: OCDD provided refresher training on 

10/24/16.  OCDD is working with LGE offices to follow up on 

transition plan submission by service providers.  One LGE has 

requested assistance with assuring transition plans are adequate. 
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Action 
 

Date(s) and Status  Plan Update Narrative 

Ensuring a Quality System 

Based on crosswalk outcomes of all licensing, 

certification, policy/procedures, and provider 

qualifications address any areas of concern to strengthen 

language to align with CMS rule 

1/1/16 - 12/31/17* 

  

12/31/16: OCDD began process of updating rule beginning with 

the NOW rule based on recent renewal of application. 

Evaluate current plan of care format/process, 

rights/responsibilities, other waiver forms and update as 

appropriate to align with the rule 

3/14/16 - 12/31/17* Update 12/31/16: Workgroup met on 10/11/16 and 12/5/16  

 
B.OCDD Public Comments Received 10/1/16 – 12/31/16 
No Public Comments were received. 

 

C. OCDD Summary of Comments Received 10/1/16 – 12/31/16 

N/A 
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III. Louisiana Office of Behavioral Health   
   A.OBH Update to Louisiana Work Plan Master 

 
Action Date(s) Status Plan Update Narrative 

Convene interagency group to manage 

planning process 

Began 9/22/14 and continuing 

through 3/2019 

OBH participated in interagency STP workgroup meetings. 

Support ongoing stakeholder 

communications 

Updated 11/22/16 Website was updated to include information on the revised STP 

submitted to CMS in October 2016 and quarterly progress. Public 

notice regarding 1915(c) waiver renewal emailed to CSoC 

distribution list on November 1, 2016. 

Distribute participant/member survey. Began 3/1/16 and ongoing 

through 2/28/17 

Magellan distributed the member survey to the WAAs on 

2/26/16. Through the monitoring process, WAAs will work with 

participants to distribute and complete the surveys through 

2/28/17.  

Conduct site visits Began 3/1/16 and ongoing 

through 2/28/17 

In Q4, Magellan CSoC Coordinators reviewed 106 member 

records to ensure compliance with the HCBS requirements. Of 

those 106 records, all 106 members showed compliance with 

HCBS requirements for a compliance rate of 100%. 

In Q4, Magellan reviewed 3 waiver providers for 

credentialing/re-credentialing. All 3 providers showed 

compliance with all elements of the provider survey and 

credentialing process. Magellan also conducted 6 onsite audits, 

with one provider identified as not meeting all HCBS setting 

rules. 

Analyze findings from site visits and 

assessments 

Began 3/1/16 and ongoing 

through 4/30/17 

On November 28, 2016, OBH was notified of a provider that is 

noncompliant with the HCBS setting rule. OBH will provide 

information to Magellan regarding notification of remediation 
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Action Date(s) Status Plan Update Narrative 
and/or heightened scrutiny next steps.  

 
 

 

B. OBH Public Comments Received 10/1/16 – 12/31/16:  
No public comments were received. 
 
C. Summary of Comments Received: 

N/A 

 

 

 

 

 

 


